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Name of Contractor:   SYSKA HENNESSY                                        Project:  MOTHER BABY T.O.17

Location of Work:  FT HOOD                      Contract/DO/PO Number:  DACA87-97-D-0039 T.O.17

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)      Date: 11/03/03 – 11/07/03

General:                                                                                                                                                  

CONTRACTOR WAITING ON HOSPITAL PERSONAL TO MOVE INTO PH 1.

 MEETING HELD WITH HVAC MAN ABOUT TEMP. UNIT INSTALATION.

                                                                                                                                                                                                   Weather Conditions that effected the site: 

Work performed:
                                                                                                                                                                 Percent complete (if applicable)   _98%PH 1
Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1.

ITEMS OF SAFETY CHECKED THIS WEEK ARE LADDERS, EYE PROTECTION, HIGH LIFT, AND HARD HATS.

Work Scheduled:

 PH 2 TO BE SCHEDULED FOR DEMO AS SOON AS HOSPITAL MOVES OUT.

 HOSPITAL HAS UNTIL 11-10-03 AT THIS TIME ALL ITEMS OF HOSPITAL IS TO BE OUT OF AREA.

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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                      KENNETH BENSON                                                   __________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Fort Worth District

                        Supporting MedCom 

