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Name of Contractor: JOHN J. KIRLIN                                                   Project:  PRIMARY ELECTRICAL  T.O. 0137     

Location of Work:  FT.  HOOD                       Contract/DO/PO Number :  DACA01-98-D-0025/T.O. 137

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)       Date:  02-05-04

Work performed by contractor:
ELECTRICAL  CONTRACTOR  WORKING ON DEMO OF  MSS1.

CONCRET PAD  FORMS WECKED TODAY.

INSULATION OF HVAC PIPING BEING INSTALLED TODAY.

.Personnel on Site:
Superintendent:  NONE
Contractor Quality Control: 1 QC

 TODAY I WAS INFORMED BY RONDA J&J FIRE TECT THAT A  PERSON WORKING FOR A SUB CONTRACTOR LOCKRIDGE PRIST HAD APPROCHED HER FOR A DATE.SHE SAID THAT SHE WAS NOT GOING THERE AND THAT HE  NEEDED TO FORGET IT. SHE TOLD ME THAT SHE HAD FILED A EEO COMPLANT ON HEM AT ANOTHER JOB SITE.. I INFORMED THE SUPT. FOR THE GENERAL CONTRACTOR OF THE ISSUE. THE SUB CONTRACTOR TOOK THE MAN OFF THE JOB AND PLACED HEM ON ANOTHER  JOB LOCATION. 02-05-04

Workers:   
                 2 ELECTRICANS 

                  3 CONCRET MAN                                                                                                                              
                  2 MECHANICAL MEN

Significant Equipment on Site:

HAND TOOLS

Deliberate Inspections made by QA Representative:

 PREP HELD WITH MECHANICAL CONTRACTOR.

Weather Conditions that effected the site: 

Safety violations / Corrective measures taken: 

 CHECKED  ALLGFIC PROTECTION  SAFETY  AS PER  EM 385-1-1.
Work Sch
ELECTRICAL ROUGH IN BEING INSTALLED.

HOLES IN SOUTH EXISTING WALL TO BE REPAIRED.

Coordination with Facility Manager:  
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                       KENNETH BENSON
  

                    US Army Corps of Engineers 

                 Quality Assurance Representative

                         Fort Worth District  

                        Supporting MedCom







