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Name of Contractor: JOHN J. KIRLIN                                                   Project:  PRIMARY ELECTRICAL  T.O. 0137     

Location of Work:  FT.  HOOD                       Contract/DO/PO Number :  DACA01-98-D-0025/T.O. 137

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)       Date:  10-08-02

Work performed by contractor:
1 CONTRACTORS RAINED OUT TODAY.
.Personnel on Site:
Superintendent: 1 SUPT
Contractor Quality Control: 1 QC

Workers: NONE                                                                            
Significant Equipment on Site:

HAND TOOLS

1 BACK HOE

1 DUMP TRUCK

Deliberate Inspections made by QA Representative:

Weather Conditions that effected the site: 

Safety violations / Corrective measures taken: 

 CHECKED  ALL  SAFETY AS PER  EM 385-1-1.
Work Sch
PIPING TO UNDER GROUND SCHEDULED NEXT WEEK.

WORK TO BEGIN ON SALB ON GRADE.
Coordination with Facility Manager:  
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                       KENNETH BENSON
  

                    US Army Corps of Engineers 

                 Quality Assurance Representative

                         Fort Worth District  

                        Supporting MedCom







