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Name of Contractor: JOHN J. KIRLIN                                                   Project:  PRIMARY ELECTRICAL  T.O. 0137     

Location of Work:  FT.  HOOD                       Contract/DO/PO Number :  DACA01-98-D-0025/T.O. 137

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)       Date:  11-20-02

Work performed by contractor:
SUB CONTRACTOR DEMOING FORMS.

ELECTRICAL CONTRACTOR WORKING ON INSTALLING UNDERGROUNDAND TEMPERARY.
PLACEMENT OF PAD FOR ELECTRICAL EQUIPMENT WAS DONE WITH FIBER CONCRETE AND ACCEPTED BY FMB. CONTRACTOR INSTRUCTED BY QA NOT TO USE THIS MIX IN SLAB.

.Personnel on Site:
Superintendent: 1 SUPT
Contractor Quality Control: 1 QC

Workers: 2 CARPENTERS                                                                    
               2ELECTRICANS

               1 LABOR

Significant Equipment on Site:

HAND TOOLS

1 BACK HOE

1 DUMP TRUCK

Deliberate Inspections made by QA Representative:

Weather Conditions that effected the site: 

Safety violations / Corrective measures taken: 

 CHECKED  ALL  LADDER   SAFETY AS PER  EM 385-1-1.
Work Sch
PLACEING OF SLAB SCHEDULED FOR 11-21 02.

Coordination with Facility Manager:  
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                       KENNETH BENSON
  

                    US Army Corps of Engineers 

                 Quality Assurance Representative

                         Fort Worth District  

                        Supporting MedCom







