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Name of Contractor: JOHN J. KIRLIN                                                   Project:  PRIMARY ELECTRICAL  T.O. 0137     

Location of Work:  FT.  HOOD                       Contract/DO/PO Number :  DACA01-98-D-0025/T.O. 137

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)       Date:  12-17-03

Work performed by contractor:
ELECTRICAL  CONTRACTOR  WORKING ON ROUGH IN TODAY.                                                                                

ELECTTRICAL FEEDERS PULLED FOR NEW SWITCH GEAR.

CLEAN UP OF AREA BEING DONE BY CONTRACTOR.

ELECTRICAL FEDDERS TERMINATED FOR PMB SWITCH GEAR.

.Personnel on Site:
Superintendent:  NONE
Contractor Quality Control: 1 QC

Workers:   
                 4 ELECTRICANS 

Significant Equipment on Site:

HAND TOOLS

Deliberate Inspections made by QA Representative:

Weather Conditions that effected the site: 

Safety violations / Corrective measures taken: 

 CHECKED  ALL HAND TOOL  SAFETY AS PER  EM 385-1-1.
Work Sch
AC UNITS TO BE SCHEDULED FOR INSTALATION.

ELECTRICAL ROUGH IN BEING INSTALLED.
Coordination with Facility Manager:  
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                       KENNETH BENSON
  

                    US Army Corps of Engineers 

                 Quality Assurance Representative

                         Fort Worth District  

                        Supporting MedCom







