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Name of Contractor:    JOHN J. KIRLIN                                         Project:  PRIMARY ELECTRICAL T.O.0137

Location of Work:  FT HOOD                Contract/DO/PO Number:  DACA01-98-D-0025/ T.O.0137

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)      Date:07/07/03 – 07/11/03

General:                                                                                                                                                  

NEW SWITCH GEAR IS ON LINE.

 PREP HELD FOR DEMO OF SITE.

DIGGING AND BURNING PERMIT TO BE OBTAINTED BY CONTRACTOR.                                                                                                                                                                                          Weather Conditions that effected the site: 

Work performed:
                                                                                                                                                                 Percent complete (if applicable)   _71%
Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1.

ITEMS OF SAFETY CHECKED THIS WEEK ARE LADDERS, EYE PROTECTION, HIGH LIFT, AND HARD HATS.

Work Scheduled:

WORK SCHEDULED FOR NEXT WEEK IS PRIMERY ELECTRICAL TERMINATIIONS.

INSTALL  ELECTRICAL TO INSIDE.                                                                                                     

DEMO OF PHASE 2 AND LAY OUT OF ELECTRICAL TO BE DONE NEXT WEEK.

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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                      KENNETH BENSON                                                   __________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Fort Worth District

                        Supporting MedCom 

