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Name of Contractor:    JOHN J. KIRLIN                                         Project:  PRIMARY ELECTRICAL T.O.0137

Location of Work:  FT HOOD                Contract/DO/PO Number:  DACA01-98-D-0025/ T.O.0137

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)      Date:10/27/03 – 10/31/03

General:                                                                                                                                                  

NEW SWITCH GEAR IS ON LINE.
 FEEDERS FROM FIRST BUILDING TO  SECOND BUILDING BEING DONE THIS WEEK.

ELECTRICAL  ROUGH IN BEING DONE.

PADS FOR ALL EQUIPMENT ARE PLACED.

                                                                                                                                                                                  Weather Conditions that effected the site: 

10-09-03 AND 10-10-03M BOTH RAINED OUT.

Work performed:
                                                                                                                                                                 Percent complete (if applicable)   _87%
Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1.

ITEMS OF SAFETY CHECKED THIS WEEK ARE LADDERS, EYE PROTECTION, HIGH LIFT, AND HARD HATS.

Work Scheduled:

 PAINTING PREP TO BE SCHEDULED.

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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                      KENNETH BENSON                                                   __________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Fort Worth District

                        Supporting MedCom 

