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Name of Contractor: RUSK                                   Project:  REPLACE ADA DOOR HARDWARE T.O. 26

Location of Work:  FT.  HOOD                               Contract/DO/PO Number :  DACA21-98-D-0021 / 26

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)       Date:07-26-01

Work performed by contractor:                                                                                                           

 CONTRACTOR INSTALLING ADA HARDWARE ON GROUND FLOOR.

 Personnel on Site:

Superintendent:1 SUPT
Contractor Quality Control: 1 QUALITY CONTROL
Workers: 1 WORKER
Significant Equipment on Site:

HAND TOOLS  

Deliberate Inspections made by QA Representative;
INSPECTION OF STAREWELL HARDWARE SHOWS STRIK PLATES TO BE NOT FITTING.

Weather Conditions that effected the site: 

Safety violations / Corrective measures taken: 

 CHECKED  ALL HARD HATS  AS PER EM 385-1-1

Work Schedule 

  INSTALATION OF HARDWARE SCHEDULED FOR FIRST FLOOR.  

       Coordination with Facility Manager:
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                       KENNETH BENSON
  

                    US Army Corps of Engineers 

                 Quality Assurance Representative

                         Fort Worth District  

                        Supporting MedCom







