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Name of Contractor:   RUSK                                Project:  REPLACE ADA DOOR HARDWARE T.O. 26

Location of Work:  FT HOOD                           Contract/DO/PO Number:  DACA21-98-D-0021 T.O 26

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)      Date:07/30/01 – 08/03/01

General Comments:   

CONTRACTOR WORKED ON FIRST AND SECOND FLOOR.

Weather Conditions that effected the site: 

Work performed:
 FIRST AND SECOND FLOOR WORKED ON THIS WEEK.

Percent complete (if applicable)   _50% 
Safety violations / Corrective measures taken:
JOB SITE SAFETY ITEMS FOR THIS WEEK WERE HAND TOOLS, EYE PROTECTION, LADDER SAFETY, AND JOB SITE CLEAN UP.

Work Scheduled

 THIRD , FOURTH AND FIFTH FLOOR SCHEDULED NEXT WEEK

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
[image: image1.png]



                      KENNETH BENSON                                                   __________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Fort Worth District

                        Supporting MedCom 

