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Name of Contractor: RUSK                                   Project:  REPLACE ADA DOOR HARDWARE T.O. 26

Location of Work:  FT.  HOOD                               Contract/DO/PO Number :  DACA21-98-D-0021 / 26

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)       Date:09-11-01

Work performed by contractor:                                                                                                           

 CONTRACTOR WORKING ON PUNCH LIST TO DOORS.

 Personnel on Site:

Superintendent:1 SUPT
Contractor Quality Control: 1 QUALITY CONTROL
Workers: 1 SKILLED LABOR
Significant Equipment on Site:

HAND TOOLS  

Deliberate Inspections made by QA Representative;
 CONTRACTOR TO WORK ON PUNCH LIST ITEMS.

8 DOOR HARD WARE WILL HAVE A POSSIBLE MOD TO MAKE THE STRIKE WORK ON EXISTING DOORS.

Weather Conditions that effected the site: 

Safety violations / Corrective measures taken: 

 CHECKED  ALL JOB SITE CLEAN UP AS PER EM 385-1-1

Work Schedule 

  DOORS WITH  WRONG STRIKES TO BE REPLACED AFTER FMB AND CONTRACTOR AGREES ON DESIGN.

  MOD TO REPLACE 80 MORE PIECES OF HARDWARE TO BE WROTE.                  

       Coordination with Facility Manager:
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                       KENNETH BENSON
  

                    US Army Corps of Engineers 

                 Quality Assurance Representative

                         Fort Worth District  

                        Supporting MedCom







