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Name of Contractor:   RUSK                                Project:  REPLACE ADA DOOR HARDWARE T.O. 26

Location of Work:  FT HOOD                           Contract/DO/PO Number:  DACA21-98-D-0021 T.O 26

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)      Date:10/01/01 – 10/05/01

General Comments:   

QA AND QC INSPECTED PUNCH LIST ITEMS.

SOME DOOR STILL HAVE PUNCH LIST ITEMS.

Weather Conditions that effected the site: 

Work performed:
 PUNCH LIST WORKED ON THIS WEEK.

Percent complete (if applicable)   _95% 
Safety violations / Corrective measures taken:
JOB SITE SAFETY ITEMS FOR THIS WEEK WERE HAND TOOLS, EYE PROTECTION, LADDER SAFETY, AND JOB SITE CLEAN UP.

Work Scheduled

CONTRACTOR HAS STRIKES AND PAINTING TO FINSH..

CONTRACTOR TO START MOD WORK NEXT WEEK.

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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                      KENNETH BENSON                                                   __________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Fort Worth District

                        Supporting MedCom 

