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Name of Contractor:   RUSK                                Project:  REPLACE ADA DOOR HARDWARE T.O. 26

Location of Work:  FT HOOD                           Contract/DO/PO Number:  DACA21-98-D-0021 T.O 26

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)      Date:11/26/01 – 11/30/01

General Comments:   

NO WORK BY CONTRACTOR THIS WEEK.

Weather Conditions that effected the site: 

Work performed:
 CONTRACTOR STARTED MOD WORK FRIDAY NOV. 30.

SUB CONTRACTOR INSTALLED 13 UNITS.

Percent complete (if applicable)   _97% 
Safety violations / Corrective measures taken:
JOB SITE SAFETY ITEMS FOR THIS WEEK WERE HAND TOOLS, EYE PROTECTION, LADDER SAFETY, AND JOB SITE CLEAN UP.

Work Scheduled

 PUNCH LIST TO BE FINALED WITH QAQ AND QC.

CONTRACTOR TO WORK ON BASEMENT FLOOR NEXT WEEK.

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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                      KENNETH BENSON                                                   __________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Fort Worth District

                        Supporting MedCom 

