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Name of Contractor:   GUYCO                                                                          Project:  STAIRWELLS T.O. 48

Location of Work:  FT HOOD                           Contract/DO/PO Number:  DACA63-98-D-0022 T.O 48

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)      Date:01/14/02 – 01/18/02

General Comments:   

ASBESTOES CONTRACTOR WORKING ON STAIRWELL 5 LANDING AND STAIR TREADS.

CONTRACTOR INSTALLING HAND RAILS AND STAIR TREADS.

Weather Conditions that effected the site: 

Work performed:
 COMPLETION OF ASBESTOES IN STAIR 5 THIS WEEK.

Percent complete (if applicable)   _25%
Safety violations / Corrective measures taken:
JOB SITE SAFETY ITEMS FOR THIS WEEK WERE HAND TOOLS, EYE PROTECTION, LADDER SAFETY, AND JOB SITE CLEAN UP.

Work Scheduled

 ABATEMENT OF STAIRWELL 6 SCH.  FOR  01-21-02.

 COMPLETION OF STAIR WELL 5 NEXT WEEK.

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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                      KENNETH BENSON                                                   __________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Fort Worth District

                        Supporting MedCom 

