WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE 1 OF 1
Name of Contractor:   GUYCO                                                                          Project:  STAIRWELLS T.O. 48

Location of Work:  FT HOOD                           Contract/DO/PO Number:  DACA63-98-D-0022 T.O 48

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)      Date:03/18/02 – 03/22/02

General Comments:   

CONTRACTOR  FINSHED STAIR WELL 1 THIS WEEK.

CONTRACTOR TO ABATE STAIR WELL 2 NEXT WEEK 03-25-02.

Weather Conditions that effected the site: 

Work performed:
ABATEMENT OF STAIRWELL 1 COMPLETED 03-08-02

Percent complete (if applicable)   _75%
Safety violations / Corrective measures taken:
JOB SITE SAFETY ITEMS FOR THIS WEEK WERE HAND TOOLS, EYE PROTECTION, LADDER SAFETY, AND JOB SITE CLEAN UP.

Work Scheduled

 COMPLETION OF STAIR WELL 1 SCH FOR NEXT WEEK.

 STAIR WELL 2 SCHEDULED FOR 03-25-02 ABATEMENT.

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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                      KENNETH BENSON                                                   __________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Fort Worth District

                        Supporting MedCom 

