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Name of Contractor:   GUYCO                                                                                            Project:  P.X T.O. 56

Location of Work:  FT HOOD                           Contract/DO/PO Number:  DACA63-98-D-0022 T.O 56

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)      Date:06/10/02 – 06/14/02

General Comments:   

CONTRACTOR INSTALLED TEMPERARY ELECTRICAL AND INSTALLING TEMPERARY WALLS.

 CMU BLOCK IS ON JOB SITE. 

Weather Conditions that effected the site: 

Work performed:
TEMPERARY ELECTRICAL RUN.

Percent complete (if applicable)   _10%
Safety violations / Corrective measures taken:
JOB SITE SAFETY ITEMS FOR THIS WEEK WERE HAND TOOLS, EYE PROTECTION, LADDER SAFETY, AND JOB SITE CLEAN UP.

Work Scheduled

 TEMPERARY WALLS TO BE INSTALLED.

 PREP FOR CMU BLOCK WALLS SCHEDULED FOR 06-17-02.

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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                      KENNETH BENSON                                                   __________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Fort Worth District

                        Supporting MedCom 

