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                                            PAGE 1 OF 1
Name of Contractor:   GUYCO                                                                                            Project:  P.X T.O. 56

Location of Work:  FT HOOD                           Contract/DO/PO Number:  DACA63-98-D-0022 T.O 56

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)      Date:06/17/02 – 06/21/02

General Comments:   

CONTRACTOR INSTALLED TEMPERARY ELECTRICAL AND INSTALLING TEMPERARY WALLS.

 PREP HELD ON CMU BLOCK . CONTRACTOR INSTALLING CMU BLOCK.

ELECTRICAL CONTRACTOR WORKING ON ROUGH IN.

Weather Conditions that effected the site: 

Work performed:
TEMPERARY ELECTRICAL RUN.

Percent complete (if applicable)   _15%
Safety violations / Corrective measures taken:
JOB SITE SAFETY ITEMS FOR THIS WEEK WERE HAND TOOLS, EYE PROTECTION, LADDER SAFETY, AND JOB SITE CLEAN UP.

Work Scheduled

 CMU BLOCK WALLS BEING INSTALLED.

ELECTRICAL ROUGH IN BEING DONE.

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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                      KENNETH BENSON                                                   __________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Fort Worth District

                        Supporting MedCom 

