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Name of Contractor:   GUYCO                                                                                            Project:  P.X T.O. 56

Location of Work:  FT HOOD                           Contract/DO/PO Number:  DACA63-98-D-0022 T.O 56

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)      Date:11/12/02 – 11/15/02

General Comments:   

PAINTING CONTRACTOR WORKING ON WALLS.

ELECTRICAL CONTRACTOR WORKING ON PULLING WIRE.

CONTRACTOR WORKING WITH HOSPITAL PERSONAL ON LOCATION OF ROBUT FOR INSTALATION OF POWER POLES.

Weather Conditions that effected the site: 

Work performed:
ROLL UP WINDOWS INSTALLED AT MOD LOCATION. 

Percent complete (if applicable)   _90%
Safety violations / Corrective measures taken:
JOB SITE SAFETY ITEMS FOR THIS WEEK WERE HAND TOOLS, EYE PROTECTION, LADDER SAFETY, AND JOB SITE CLEAN UP.

Work Scheduled

 FINAL WITH CONTRACTOR AND FMB. SCHEDULED FOR 11-20-02. 

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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                      KENNETH BENSON                                                   __________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Fort Worth District

                        Supporting MedCom 

