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Name of Contractor:   GUYCO                                                                                            Project:  P.X T.O. 56

Location of Work:  FT HOOD                           Contract/DO/PO Number:  DACA63-98-D-0022 T.O 56

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)      Date:12/16/02 – 12/20/02

General Comments:   

FINAL FOR JOB HELD WITH FMB,CONTRACTOR, AND QA FRIDAY AT 1300 HRS.

THIS JOB IS COMPLETED AS PER CONTRACT, AND MODS.

 WAITING ON AS BUILTS.

Weather Conditions that effected the site: 

Work performed:
ROLL UP WINDOW HAS BEEN INSTALLED AND TESTED.                                                                                                              
Percent complete (if applicable)   _98%
Safety violations / Corrective measures taken:
JOB SITE SAFETY ITEMS FOR THIS WEEK WERE HAND TOOLS, EYE PROTECTION, LADDER SAFETY, AND JOB SITE CLEAN UP.

Work Scheduled

 FINAL WITH CONTRACTOR AND FMB. SCHEDULED FOR NEXT WEEK.

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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                      KENNETH BENSON                                                   __________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Fort Worth District

                        Supporting MedCom 

