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Name of Contractor: JOHN J. KIRLIN                                                              Project:  SPRINKLER PIPE T.O.008    

Location of Work:  FT.  HOOD                             Contract/DO/PO Number :  DACA01-03-D-0004 T.O. 008

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)                                                        Date:  10-07-04

Work performed by contractor:
 SUB CONTRACTOR WORKED IN SOUTH  PENT  HOUSE TIEING SYSTEM IN.
SUB CONTRACTOR SPOTTED HANGERS IN MECHANICAL ROOMS TO BE ABATED.

.Personnel on Site:
Superintendent:  1
Contractor Quality Control: 1 QC

Workers:  7 SPRINKLER FITTERS 
            Significant Equipment on Site:

HAND TOOLS

Deliberate Inspections made by QA Representative:

 CONTRACTOR IS BEHIND SCHEDULE.
CONTRACTOR COULD NOT TIE 5 EAST AND WEST INTO STAND PIPE AS SHOWEN ON DRAWING. THIS TIE IN WILL HAVE TO BE DONE AT ANOTHER LOCATION.

 2 MONTHS

Weather Conditions that effected the site: 

Safety violations / Corrective measures taken: 

 CHECKED  ALL  JOB SITE CLEAN UP  AS PER E.M. 385-1-1.
CLEAN UP OF STAIR 2 WAS TO BE DONE AFTER TIE IN MADE. 
Work Sch.

5 TH FLOOR EAST BEING WORKED .

SMOKE CONTROL TO BE TALKED ABOUT WITH HOSPITAL PERSONAL AT THEIR CONVINANCE ??

Coordination with Facility Manager:  
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                       KENNETH BENSON
  

                    US Army Corps of Engineers 

                 Quality Assurance Representative

                         Fort Worth District  

                        Supporting MedCom







