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Name of Contractor: J & J Maintenance   Project:Replacement of Fire Sprinkler System

Location of Work:  FT.  HUACHUCA     Contract/DO/PO Number: DACA01-98-D-0024/DO #0043

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  10/21/02

Work performed by contractor:
1 No progress to report

Personnel on Site:

Superintendent: 
Contractor Quality Control: Tom Bailey

Workers: 2 Pipe fitter, 
Significant Equipment on Site:

Deliberate Inspections made by QA Representative; 
Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.
Work Schedule   relocate Dry Pipe Valve
Coordination with Facility Manager:  Facility Manager requested Dry Pipe Valve be relocated to allow easier access to riser control valves. I had discussed this issue with the contractor last Thursday, and concur with this action. I am in Mobile Alabama for MedCom/HFPA QAE training all this week
                       MICHAEL R. BROWN                            [image: image1.png]



                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom

