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Name of Contractor: J & J Maintenance   Project:Replacement of Fire Sprinkler System

Location of Work:  FT.  HUACHUCA     Contract/DO/PO Number: DACA01-98-D-0024/DO #0043

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  10/22/02

Work performed by contractor:
1 Relocate sprinkler head at air handler # 7, first floor mechanical room

2 Pre Fabricate piping for Communication Room riser relocation

Personnel on Site:

Superintendent: 
Contractor Quality Control: Tom Bailey

Workers: 2 Pipe fitter, 
Significant Equipment on Site:

Deliberate Inspections made by QA Representative; 
Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.
Work Schedule   relocate Dry Pipe Valve
Coordination with Facility Manager:  Facility Manager met with contractor and Post Fire Inspector  to discuss shut down/Tie-in. It was decided to delay shut down, Contractor will not be 100% ready this weekend. I am in Mobile Alabama for MedCom/HFPA QAE training all this week
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