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Name of Contractor:  J & J Maintenance        Project Name: Replacement of Fire Alarm System
Installation Name:   Bliss Army Hospital, Ft. Huachuca, AZ.    Contract/DO/PO Number:  TO: 24-O043
Contract Number:DACA01-98-D-0024                                 Date: 04/11/03 (04/13/03)

(USE SEPARATE REPORT FOR Each  Installation  
Work performed:
1. 10% confidence test of fire alarm system prior to piping system changeover

2. Connection of new piping system to existing riser

3. Connection of water mains to pump house

4. Fire alarm panel programming, remaining incomplete items

	5 Gallon
	689-003
	$105.00


Percent complete (if applicable)   __95_ % 

Safety violations/Corrective measures taken: 

Work scheduled:   Fire alarm system setup of tamper and flow devices, fire pump house interior piping; plumbing and electrical connections, change over of fire alarm system 

Indicate Attachments:

(  Daily QA Reports
           (  Schedule assessments
          (   Inspection Checklist          ( Other

(  Safety Tool Box Meeting    (  Minutes of Meetings
           (  Assistance provided to Facility Manager
Name:          Michael R. Brown
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