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Name of Contractor: J & J Maintenance   Project: Replacement of Fire Sprinkler System

Location of Work:  FT.  HUACHUCA     Contract/DO/PO Number: DACA01-98-D-0024/DO #0043

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  04/14/03

Work performed by contractor:
1 Wire pump house valve tamper switches

2 Chase and repair leaks in sprinkler system

Personnel on Site:

Superintendent: 
Contractor Quality Control: Tom Bailey

Workers;  2 electrician, 2 pipe fitters, 2 laborers, 1 J&J electrician

Significant Equipment on Site:

Deliberate Inspections made by QA Representative; On site for system hydrostatic test, test canceled due to leaking valves in pumphouse, apparently vibration during shipping affected flanged connections.

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.
Work Schedule   Fire alarm system change over work
Coordination with Facility Manager: Discussed fire alarm change over and need for contractor to prepare  change over procedures so we will know the schedule of this work
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