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Name of Contractor: John J Kirlin Inc.    Project: Replace Steam and Condensate Return Lines

Location of Work:  FT.  HUACHUCA     Contract/DO/PO Number: DACA01-03-D-0004/DO #0021

(USE SEPARATE REPORT FOR Each Day/ Contract)       Date:  02/13/04

Work performed by contractor:
1. Lee Mechanical did not work today.

2. Spray Systems complete the prepping of AHU #1 and #8. 

3. Spray Systems abated AHU #8 and #1 today.  #8 took longer than expected due to caking of mud on joints.  

4. Spray Systems went back to Main Mechanical Room and recleaned some pipe joints. 

5. AHU #3 was not abated due to the time.  The AHU’s needed to be turned back on by 1500 as well as the duct detectors, and Fire Alarm.  AHU # 3 is not a critical unit and can be reschedule for a later date. 

6. 42 bags of abated material were removed form AHU’s #1 and #8 rooms today.

7. Spray System re abated a 100 square foot area in the southeast crawl space due to finding a pipe that was not abated completely.  Results of soil sampling are pending. Anticipate results on Tuesday morning prior to work starting in the area.

Personnel on Site:

Superintendent:
1
4 hours 
Contractor Quality Control:  1  same as superintendent

Workers;  

            Allstate Services (environmental)

1
10 hours

Spray Systems (environmental)

6
10 hours


AMIE (environmental)


1
10 hours


Lee Mechanical



0
 hours

Significant Equipment on Site:


Lee Mechanical site trailer


Lee Mechanical has 2 gas powered generators on site


Kirlin site trailer


2 connex containers and a trailer for Spray Systems


10 negative air machines only 2 in use.

Deliberate Inspections made by QC Representative; 
· Daily air monitoring testing complete by Allstate Services while in confined space areas.
· Continuous manometers reading are taken. See attached report.

· Soil sample from southeast crawl space sent to LA Labs for testing.  Anticipate results Tuesday morning.

· Visual Asbestos abatement Summary Clearance provided for AHU #1, #8 and Ground Floor hallway above ceiling tile by Allstate Services. Se attached.

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.
· Workers using hearing a protection and hard hats while in mechanical room

· All workers using appropriate PPE while on site.

· AMI conducted daily safety meeting on PPE.

· Emergency phone number posted

· Confined Space Permit Posted

· Hot Permit Posted
Work Schedule   0700-1700
                 Quality Control Representative

