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Name of Contractor: John J Kirlin Inc.    Project: Replace Steam and Condensate Return Lines

Location of Work:  FT.  HUACHUCA     Contract/DO/PO Number: DACA01-03-D-0004/DO #0021

(USE SEPARATE REPORT FOR Each Day/ Contract)       Date:  02/17/04

Work performed by contractor:
1. Lee Mechanical continued to fabricate pipe and are ready to start welding in the facility tomorrow.  They worked in the southeast crawl space today demolishing and installing pipe. They also demolished pipe on AHU #9 that will not be replaced. 

2. Lee Mechanical received more valves today. 

3. Two RFI ‘s were returned today from the facility.  RFI  #12 was for the insulation was disapproved.  Subcontractor told to proceed with specifications of contract.  RFI #13 was for the layout of piping going to CMS and OR autoclaves.  The layout runs were approved.

4. Spray Systems abated the pipe chase on the 2nd and 3rd floors and abated fitting above the ceiling on the 3rd floor. 

5. Spray Systems surveyed the southwest area of the ground floor e.g. the VA Clinic area in preparation for abatement of that area on Thursday.

6. Conducted weekly progress meeting.  See attached.

7. Provided weeks request  for areas to work in the facility to the FM.

Personnel on Site:

Superintendent:
1
12 hours 
Contractor Quality Control:  1  same as superintendent

Workers;  

            Allstate Services (environmental)

1
10 hours

Spray Systems (environmental)

3
10 hours


AMIE (environmental)


1
10 hours


Lee Mechanical



8
10 hours

Significant Equipment on Site:


Lee Mechanical site trailer


Lee Mechanical has 2 gas powered generators on site


Kirlin site trailer


2 connex containers and a trailer for Spray Systems


10 negative air machines only 2 in use.

Deliberate Inspections made by QC Representative; 
· Daily air monitoring testing complete by Lee Mechanical while in confined space areas.
· Continuous manometers reading are taken. See attached report.

· Soil sample from southeast crawlspace sent to LA Labs for testing was negative for asbestos.

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.
· Workers using hearing a protection and hard hats while in mechanical room

· All workers using appropriate PPE while on site.

· AMI conducted daily safety meeting on PPE.

· Emergency phone number posted

· Confined Space Permit Posted

· Hot Permit Posted
· At 1630 today the fire alarm in the facility was activated due to a sub contractor drilling anchor holes next to a smoke detector in the Mezzanine area.  All workers were accounted for at the collection point.  The superintendent for Lee Mechanical was informed that he must provide me with the locations of all work scheduled for that day so I can have the alarms deactivated for that zone if welding and drilling will be occurring. He was also informed he must provide a fire watch in the zone while the alarm is deactivated.
Work Schedule   0700-1700
                 Quality Control Representative

