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Name of Contractor: John J Kirlin Inc.    Project: Replace Steam and Condensate Return Lines

Location of Work:  FT.  HUACHUCA     Contract/DO/PO Number: DACA01-03-D-0004/DO #0021

(USE SEPARATE REPORT FOR Each Day/ Contract)       Date:  02/09/04

Work performed by contractor:
1. Lee Mechanical continues to fabricate pipe for AHU #11 and for the southeast crawl space.  Today that also continued to hang pipe hangers in the southeast crawl space and continued demolition of piping in the southeast crawl space.  

2. Received telephonic notice to proceed for abating Main Mechanical Room on Friday.  Spray System did not work today, as they will be working on Friday (training holiday for the facility).  This will allow them to abate critical AHU’s when the facility is closed.

3. Spray Systems have been notified and will begin abating Main Mechanical Room on 10 February.

Personnel on Site:

Superintendent:
1
12 hours 
Contractor Quality Control:  1  same as superintendent

Workers;  

            Allstate Services (environmental)

0
 hours

Spray Systems (environmental)

0
 hours


AMIE (environmental)


0
 hours


Lee Mechanical



5
10 hours

Significant Equipment on Site:


Lee Mechanical site trailer


Lee Mechanical has 2 gas powered generators on site


Kirlin site trailer


2 connex containers and a trailer for Spray Systems


10 negative air machines only 2 in use

Deliberate Inspections made by QC Representative; 
· Continuous manometers reading were taken while in confined space area. See attached report.

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.
· Workers using hearing a protection and hard hats while in mechanical room

· All workers using appropriate PPE while on site.

· Emergency phone number posted

· Confined Space Permit Posted

· Hot Permit Posted
Work Schedule   0700-1700
                 Quality Control Representative

