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Name of Contractor: John J Kirlin Inc.    Project: Replace Steam and Condensate Return Lines

Location of Work:  FT.  HUACHUCA     Contract/DO/PO Number: DACA01-03-D-0004/DO #0021

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)  Date:01/13/04   ha0120030421040113d

Work performed by contractor:
Equipment trailers and storage container delievered today. Preparatory conducted today with R.E. Lee for layout, survey for any RFIs that they may develop. Conducted Prep for Spray Sys. for the setup, containment, abatement and decon for the Sub-basement. 

Personnel on Site:

Superintendent, Contractor Quality Control and Safety:  1 (same person)

Workers: R.E. Lee: 3, Allstate Services 1, AMIE 1, Spray Sys.  6
Significant Equipment on Site: Equipment trailers, work trailers, storage container for abated material, office trailer and IH test equip. 

Deliberate Inspections made by QA Representative: Reviewed setups of decons, hogs, checked neg. pressures, proper safety equipment. Weekly safety meeting attended by all on site.    

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.
Weekly safety meeting.  

Work Schedule:  10 hours today

Coordination with Facility Manager: Schedule meetings, reviewed RFIs.  
                          V. E. Bernhardt                            
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom

