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Name of Contractor: John J Kirlin Inc.    Project: Replace Steam and Condensate Return Lines

Location of Work:  FT.  HUACHUCA     Contract/DO/PO Number: DACA01-03-D-0004/DO #0021

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)  Date:02/23/04   ha0120030421040223d

Work performed by contractor:
Mechanical Sub. demoing pipe in crawl spaces above ceilings on 2n and 3rd floor. To start on tunnel behind elevator room also today. They are also welding together piping assemblies being installed in the crawl space.           

Personnel on Site:

Superintendent, Contractor Quality Control and Safety:  1 (same person)

Workers: R.E. Lee: 9, AMIE 1                   

Significant Equipment on Site: Equipment trailers, work trailers, storage container for abated material, office trailer and IH test equip. and four welding machines are on site.   

Deliberate Inspections made by QA Representative: Checked on completed abated areas, some material remaining, will have areas re-cleaned/abated. Went pipe being installed, welds, fittings, etc.  OK.                

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.
Checked smoke removal procedures and fire watches for safety, ok.    

Work Schedule:  10 hours today

Coordination with Facility Manager: We went over scheduled shut down per the schedule provided, and where the subs are working in the building. Drilling in building will be done before 0830 or after 1500.              
                          V. E. Bernhardt                            
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom

