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Name of Contractor: John J Kirlin Inc.    Project: Replace Steam and Condensate Return Lines

Location of Work:  FT.  HUACHUCA     Contract/DO/PO Number: DACA01-03-D-0004/DO #0021

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)  Date:02/26/04   ha0120030421040226d

Work performed by contractor:
Held weekly safety meeting today.  

Mechanical Sub. removing old piping from the mechanical room. Crawl spaces demo 70% done. 

Additional above ceiling demo on 3rd floor is scheduled for 03-01-04. 

Welding together piping assemblies being installed in the crawl space. Working on the CMS and Ors to complete while they are down, should be complete by next Wed. Crawl space steam piping 65% installed.  


Spray Systems working on redoing abatement in several areas including air handlers 8, 4, and 5.           

Personnel on Site:

Superintendent, Contractor Quality Control and Safety:  1 (same person)

Workers: R.E. Lee: 10, AMIE 1, Allstate 1, Spray Sys. 4                   

Significant Equipment on Site: Equipment trailers, work trailers, storage container for abated material, office trailer and IH test equip. and four welding machines are on site.   

Deliberate Inspections made by QA Representative: Checked layout of piping systems, valves, brackets and drains. Checked confined space operations.                  

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.
Checked exits to confined space, procedures and permits.      

Work Schedule:  10 hours today

Coordination with Facility Manager: We went over the progress being made in the CSM and Ors. Checked schedule of operations requested and shutdowns required, OK.               
                          V. E. Bernhardt                            
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom

