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Name of Contractor: John J Kirlin Inc.    Project: Replace Steam and Condensate Return Lines

Location of Work:  FT.  HUACHUCA     Contract/DO/PO Number: DACA01-03-D-0004/DO #0021

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)  Date:03/22/04   ha0120030421040322d

Work performed by contractor:
Mechanical Sub. worked on the main steam lines to Air Handler #1 and completed the piping to it. He started working on piping to the hot water tanks and overhead supports for the piping. He installed more new valves, fittings and pipe runs to equipment. The bypass line that was installed last Tuesday is still in use.  

Insulator worked in the confined areas installing insulation and covering over steam and condensate  lines.    

Personnel on Site:

Superintendent, Contractor Quality Control and Safety:  1 (same person)

Workers: R.E. Lee: 8, Hardy Insulation 5                    

Significant Equipment on Site: Equipment trailers, work trailers, storage container for abated material, office trailer, and four welding machines are on site.   

Deliberate Inspections made by QA Representative: Checked welding operations, ventilation to welding operations and proper safety equipment on site. Checked for proper insulation on steam pipes. After installation of pipe insulation and covering, the insulators is not realigning pipe to proper slope, will have to be re shot and corrected to provide proper drainage of steam pipe and condensate lines.                                           

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.
Checked monitoring of confined work areas for proper procedures and keeping track of the person in the confined areas. Checked air monitoring data sheets.                 

Work Schedule:  10 hours today. 

Coordination with Facility Manager: Went over pay request from contractor and percentages of completion on the project. Contractor is ahead of schedule even with the additional work during the scheduled outages. Went over equipment shutdowns scheduled for this week and next.                           
                          V. E. Bernhardt                            
                    US Army Corps of Engineers 

                 Quality Assurance Representative
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                        Supporting MedCom

