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Name of Contractor: John J Kirlin Inc.    Project: Replace Steam and Condensate Return Lines

Location of Work:  FT.  HUACHUCA     Contract/DO/PO Number: DACA01-03-D-0004/DO #0021

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)  Date:04/06/04   ha0120030421040406d

Work performed by contractor:
Held weekly progress meeting today. Went over Scheduled shutdowns, restarts, changes from last week and updates. 

Insulator installing insulation and hangers, covering and redoing 90s in crawl space.  

Mech Sub. finished installation of  of 3 inch valve and line to Air handler #11. Replaced regulator on the hot water tank #2 needed adjustment but appears to working OK. 

Still demoing pipe in crawl space today. 

Personnel on Site:

Superintendent, Contractor Quality Control and Safety:  1 (same person)

Workers: R.E. Lee: 6, Hardy Insulation 3                    

Significant Equipment on Site: Equipment trailers, work trailers, storage container for abated material, office trailer, and two welding machines are on site.   

Deliberate Inspections made by QA Representative: Checked insulation of insulation and covering for steam lines and condensate lines, still needs some redo. Went over hangers needed to support pipe and where needed.                                                  

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.
Checked on equipment being used and proper grounding and ground faults on all extension cords.   

Work Schedule:  10 hours today. 

Coordination with Facility Manager: Went over items discussed in the weekly progress meeting.                                    
                          V. E. Bernhardt                            
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom

