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Name of Contractor: John J Kirlin Inc.    Project: Replace Steam and Condensate Return Lines

Location of Work:  FT.  HUACHUCA     Contract/DO/PO Number: DACA01-03-D-0004/DO #0021

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)  Date:04/12/04   ha0120030421040412d

Work performed by contractor:
Insulator did not work today.  

Mech Sub. working on the line to the hot water tank number 1. Scheduling to drain tank tomorrow to install controls for steam to the tank to maintain the temperature required. 

Demo of steam pipe and condensate lines and insulation above hallways on first floor. 

Personnel on Site:

Superintendent, Contractor Quality Control and Safety:  1 (same person)

Workers: R.E. Lee: 5, Hardy Insulation 0                    

Significant Equipment on Site: Equipment/work trailer, office trailer, and four welding machines are on site.   

Deliberate Inspections made by QA Representative: Rechecked on removal of old steam piping and old condensate lines and insulation, in hallways on ground floor.                                                   

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.
Checked proper forms and postings for safety requirements on site.  

Work Schedule:  10 hours today. 

Coordination with Facility Manager: Checked on scheduling of inspection and training to be accomplished and the number of persons attending from the facility.                                       
                          V. E. Bernhardt                            
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom

