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Name of Contractor:  JJ KIRLIN                                       Project Name: RUNION Phase II  
Installation Name:   Bliss Army Hospital, Ft. Huachuca, AZ.    Contract/DO/PO Number:  TO: 25-O38
Contract Number:DACA01-98-D-0025                                 Date: 02/15/02

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract) 

General Comments:  Contractor is working on punch list repairs, progress is slow, but nearing completion
Work performed:
1. Punch list repairs

Percent complete (if applicable)   ___97 % 

Safety violations/Corrective measures taken: 

Work scheduled:  punch list repairs, final inspection

Indicate Attachments:

(  Daily QA Reports
           (  Schedule assessments
          (   Inspection Checklist          ( Other

(  Safety Tool Box Meeting    (  Minutes of Meetings
           (  Assistance provided to Facility Manager
Name:          Michael R. Brown
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                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 










