DAILY QUALITY ASSURANCE REPORT
                                       PAGE 1 OF1
Name of Contractor: JJ KIRLIN                                         Project:  RUNION Phase II

Location of Work:  FT.  HUACHUCA            Contract/DO/PO Number: DACA01-98-D-0025/TO: 25-038

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  02/28/02

Work performed by contractor:
1 No repairs to punch list made today, contractor waiting on VCT tile adhesive lab analysis

2 Facility Manager, Marty Schiffner and I met with JRL and flooring subcontractor to discuss flooring situation. Contractor is proposing to install sheet vinyl in the corridor, provided facility accepts the rest of the VCT tile. Contractor was directed to submit proposal in writing.

Personnel on Site:

Superintendent: 
Contractor Quality Control: 

Workers: 
Significant Equipment on Site: 

Deliberate Inspections made by QA Representative: 
Weather Conditions that affected the site: 

Safety violations / Corrective measures taken: ALL SAFETY TO BE AS PER EM 385-1-1.
Work Schedule  punch list repairs 

Coordination with Facility Manager: 
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