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Name of Contractor:  JJ KIRLIN                                       Project Name: RUNION Phase II  
Installation Name:   Bliss Army Hospital, Ft. Huachuca, AZ.    Contract/DO/PO Number:  TO: 25-O38
Contract Number:DACA01-98-D-0025                                 Date: 03/01/02

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract) 

General Comments:  Third tier contractor, JRL Engineering proposed to install sheet vinyl in the corridor if the remaining VCT flooring was accepted. Facility could not accept this proposal as the waiting area has many tiles with uplifted corners. These tiles can be lifted with minimal effort. Prime contractor, JJ Kirlin has offered to replace VCT in corridor and waiting room with sheet vinyl flooring.
Work performed:
1. Punch list repairs

Percent complete (if applicable)   ___97 % 

Safety violations/Corrective measures taken: 

Work scheduled:  punch list repairs, final inspection

Indicate Attachments:

(  Daily QA Reports
           (  Schedule assessments
          (   Inspection Checklist          ( Other

(  Safety Tool Box Meeting    (  Minutes of Meetings
           (  Assistance provided to Facility Manager
Name:          Michael R. Brown
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                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 










