DAILY QUALITY ASSURANCE REPORT
                                       PAGE 1 OF1
Name of Contractor: J & J Maintenance   Project:Replacement of Fire Sprinkler System

Location of Work:  FT.  HUACHUCA     Contract/DO/PO Number: DACA01-98-D-0024/DO #0043

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  11/19/02

Work performed by contractor:
1 Fire caulk penetrations

2 Replace ceiling tiles at risers, second floor
Personnel on Site:

Superintendent: 
Contractor Quality Control: Tom Bailey

Workers; 1 pipefitter Helper

Significant Equipment on Site:

Deliberate Inspections made by QA Representative; Inspect installation on the second floor
Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.
Work Schedule   repairs and fire alarm panel terminations
Coordination with Facility Manager:  Inspected second floor with facility manager, attended weekly progress meeting. Contractor advised no one would be working next week due to Thanksgiving Holiday. Facility was not happy about this. Facility Manager requested a conference call to J&J’s home office. We also requested updated schedule. Have been waiting on this for quite some time.
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