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Name of Contractor: JJ KIRLIN                                         Project:  RUNION Phase II

Location of Work:  FT.  HUACHUCA            Contract/DO/PO Number: DACA01-98-D-0025/TO: 25-038

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  05/14/01

Work performed by contractor:
1 Install plumbing cleanouts and sleeves, and locate plumbing stub outs in accurate position

2 Relocate electrical stub outs in accurate position
Personnel on Site:

Superintendent: 
Contractor Quality Control: 

Workers: 2 Plumbers, 2 Electricians

Significant Equipment on Site: Uniloader delivered to site

Deliberate Inspections made by QA Representative: Checked electrical stubups, several needed to be located correctly
.

Weather Conditions that affected the site: 

Safety violations / Corrective measures taken: One electrician had on improper footwear. He will have proper footwear next time he is on site

ALL SAFETY TO BE AS PER EM 385-1-1.
Work Schedule  Fine grading and compaction of sub base, Slab reinforcement

Coordination with Facility Manager: Discussed power circuits to Dental Chair Boxes
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