WEEKLY QUALITY ASSURANCE REPORT
                                      PAGE _1__ OF_1_
Name of Contractor:  JJ KIRLIN                                       Project Name: RUNION Phase II  
Installation Name:   Bliss Army Hospital, Ft. Huachuca, AZ.    Contract/DO/PO Number:  TO: 25-O38
Contract Number:DACA01-98-D-0025                                 Date: 07/02/01 thru 07/06/01

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract) 

General Comments:  A slow week, not much work accomplished due to lack of general contractor scheduling work            

Work performed:
1. Layout and install ductwork

2. Lay CMU windowsills

3. Install electrical conduit in existing Clinic

Percent complete (if applicable)   ___37_ % 

Safety violations/Corrective measures taken: 

Work scheduled:  Roof

Indicate Attachments:

(  Daily QA Reports
           (  Schedule assessments
          (   Inspection Checklist          ( Other

(  Safety Tool Box Meeting    (  Minutes of Meetings
           (  Assistance provided to Facility Manager
Name:          Michael R. Brown
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                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 










