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Name of Contractor: JJ KIRLIN                                         Project:  RUNION Phase II

Location of Work:  FT.  HUACHUCA            Contract/DO/PO Number: DACA01-98-D-0025/TO: 25-038

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  07/20/01

Work performed by contractor:
1 Metal stud framing
2 Duct insulation

3 Roofing

4 Measure roof flashings

5 Install electrical conduit in existing Clinic

Personnel on Site:

Superintendent: 
Contractor Quality Control: Dave Dueltgen

Workers: 5 Framers, 3 Mechanical Insulators, 2 Roofers, 1 Sheet Metal worker, 2 Electricians

Significant Equipment on Site:

Deliberate Inspections made by QA Representative: Inspected framing, roof, and duct insulation. Discussed flashing with sheet metal contractor.

Weather Conditions that affected the site: 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.
Work Schedule  metal framing, flashing, electrical and plumbing

Coordination with Facility Manager: 
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