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Name of Contractor: JJ KIRLIN                                         Project:  RUNION Phase II

Location of Work:  FT.  HUACHUCA            Contract/DO/PO Number: DACA01-98-D-0025/TO: 25-038

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  07/31/01

Work performed by contractor:
1 Domestic water supply and medical gas plumbing
2 Install electrical boxes

3 Install roof flashings

Personnel on Site:

Superintendent: 
Contractor Quality Control: Dave Dueltgen

Workers: 2 Plumbers, 1 Electrician, 2 Sheet metal workers

Significant Equipment on Site:

Deliberate Inspections made by QA Representative: Plumbing, layout of electrical boxes, roof flashings
.

Weather Conditions that affected the site: 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.
Work Schedule  Plumbing, Electrical, roof flashing

Coordination with Facility Manager: Lay out of exterior sidewalk
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