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Name of Contractor: JJ KIRLIN                                         Project:  RUNION Phase II

Location of Work:  FT.  HUACHUCA            Contract/DO/PO Number: DACA01-98-D-0025/TO: 25-038

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  08/02/01

Work performed by contractor:
1 Install electrical conduit
2 Form site sidewalks and stairs

3 Grade and compact site concrete subgrade

4 Caulk door and window frames

Personnel on Site:

Superintendent: 
Contractor Quality Control: Dave Dueltgen

Workers: 1 Electrician, 3 Form setters, 2 Laborers, 2 Glaziers

Significant Equipment on Site:

Deliberate Inspections made by QA Representative: Inspected window frame caulking, inspected concrete forms and subgrade
.

Weather Conditions that affected the site: 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.
Work Schedule Interior electrical and plumbing, site concrete 

Coordination with Facility Manager: 
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