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Name of Contractor:  JJ KIRLIN                                       Project Name: RUNION Phase II  
Installation Name:   Bliss Army Hospital, Ft. Huachuca, AZ.    Contract/DO/PO Number:  TO: 25-O38
Contract Number:DACA01-98-D-0025                                 Date: 08/06/01 thru 08/10/01

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract) 

General Comments:  Electrical contractor using 3/8” MC cable instead of the normally required EMT conduit, Global’s office first said EMT was required, then backtracked and said MC cable is allowable. Facility Manager has original description of systems, which read to require minimum ½” EMT. This issue was sent to Mobile foe clarification.           

Work performed:
1. Install electrical boxes and conduit

2. Install domestic water supply piping

3. Install medical gas piping

4. Place site work concrete

Percent complete (if applicable)   ___58_ % 

Safety violations/Corrective measures taken: 

Work scheduled:  Electrical and plumbing

Indicate Attachments:

(  Daily QA Reports
           (  Schedule assessments
          (   Inspection Checklist          ( Other

(  Safety Tool Box Meeting    (  Minutes of Meetings
           (  Assistance provided to Facility Manager
Name:          Michael R. Brown
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                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 










