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Name of Contractor: JJ KIRLIN                                         Project:  RUNION Phase II

Location of Work:  FT.  HUACHUCA            Contract/DO/PO Number: DACA01-98-D-0025/TO: 25-038

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  08/23/01

Work performed by contractor:
1 Install pipe insulation
2 Pull electrical wire

Personnel on Site:

Superintendent: 
Contractor Quality Control: Dave Dueltgen

Workers: 1 pipe insulator, 2 electricians

Significant Equipment on Site:

Deliberate Inspections made by QA Representative: Attended weekly progress meeting
.

Weather Conditions that affected the site: 

Safety violations / Corrective measures taken: Electrician observed without hardhat, he put it back on when told.

ALL SAFETY TO BE AS PER EM 385-1-1.
Work Schedule  Pipe insulation, electrical

Coordination with Facility Manager: 

                       MICHAEL R. BROWN                            [image: image1.png]



                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom

