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Name of Contractor:  JJ KIRLIN                                       Project Name: RUNION Phase II  
Installation Name:   Bliss Army Hospital, Ft. Huachuca, AZ.    Contract/DO/PO Number:  TO: 25-O38
Contract Number:DACA01-98-D-0025                                 Date: 08/20/01 thru 08/24/01

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract) 

General Comments:   Plumbing and medical gas piping completed in building, insulation of water piping started. Electrical work continuing.          

Work performed:
1. Install and test domestic plumbing, install insulation.

2. Install and test medical gas piping

3. Install electrical conduit and pull wire

Percent complete (if applicable)   _68_ % 

Safety violations/Corrective measures taken: 

Work scheduled:  Electrical, piping connections to existing piping, pipe insulation

Indicate Attachments:

(  Daily QA Reports
           (  Schedule assessments
          (   Inspection Checklist          ( Other

(  Safety Tool Box Meeting    (  Minutes of Meetings
           (  Assistance provided to Facility Manager
Name:          Michael R. Brown
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