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Name of Contractor: JJ KIRLIN                                         Project:  RUNION Phase II

Location of Work:  FT.  HUACHUCA            Contract/DO/PO Number: DACA01-98-D-0025/TO: 25-038

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  09/18/01

Work performed by contractor:
1 No work performed on site, I spoke to Dave Dueltgen of Global as to when they plan on returning to work, he is hoping JRL Engineering will return on Thursday
Personnel on Site:

Superintendent: 
Contractor Quality Control
Workers: 

Significant Equipment on Site:

Deliberate Inspections made by QA Representative:
.

Weather Conditions that affected the site: 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.
Work Schedule  Backing and drywall

Coordination with Facility Manager: Discussed access to the worksite with Facility Manager
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