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Name of Contractor: JJ KIRLIN                                         Project:  RUNION Phase II

Location of Work:  FT.  HUACHUCA            Contract/DO/PO Number: DACA01-98-D-0025/TO: 25-038

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  09/25/01

Work performed by contractor:
1 Pull electrical wire

2 Tape drywall joints

Personnel on Site:

Superintendent: 
Contractor Quality Control: Dave Dueltgen

Workers: 3 Drywall Taper, 2 Electricians

Significant Equipment on Site:

Deliberate Inspections made by QA Representative: Inspected drywall hanging and taping, attended weekly meeting, third tier contractor JRL Engineering stated he has not been paid and is going to contact Global’s bonding company and may be pulling off the job.
.

Weather Conditions that affected the site: 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.
Work Schedule  Tape and finish drywall, pull electrical wire

Coordination with Facility Manager: Facility manager is out of town, attending MED COM conference
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