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Name of Contractor: JJ KIRLIN                                         Project:  RUNION Phase II

Location of Work:  FT.  HUACHUCA            Contract/DO/PO Number: DACA01-98-D-0025/TO: 25-038

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  10/12/01

Work performed by contractor:
1 No work on site today, JRL Engineering has not been paid by Global
JRL has written letters to Congressman  Kolbe, Senator McCain, Global’s Bonding Co., and the Contracting Officer. These letters have resulted in the LA District receiving calls from the Congressman’s staff, and calls being placed to the Mobile District

Personnel on Site:

Superintendent: 
Contractor Quality Control: Dave Dueltgen

Workers: 

Significant Equipment on Site:

Deliberate Inspections made by QA Representative:
.

Weather Conditions that affected the site: 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.
Work Schedule  

Coordination with Facility Manager: 
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