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Name of Contractor:  JJ KIRLIN                                       Project Name: RUNION Phase II  
Installation Name:   Bliss Army Hospital, Ft. Huachuca, AZ.    Contract/DO/PO Number:  TO: 25-O38
Contract Number:DACA01-98-D-0025                                 Date: 10/26/01

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract) 

General Comments:  Reportedly Kirlin has a plan to issue joint checks to Global and JRL, which would get JRL paid and back to work. There is also rumor of Global’s bonding company stepping in; I have no information on this.

Work performed:
1. Install electrical receptacles, these were removed as they were not the correct grade 

2

3. 

Percent complete (if applicable)   __75__ % 

Safety violations/Corrective measures taken: 

Work scheduled:  uncertain due to payment issue

Indicate Attachments:

(  Daily QA Reports
           (  Schedule assessments
          (   Inspection Checklist          ( Other

(  Safety Tool Box Meeting    (  Minutes of Meetings
           (  Assistance provided to Facility Manager
Name:          Michael R. Brown
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                       Supporting MedCom 










