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Name of Contractor: JJ KIRLIN                                         Project:  RUNION Phase II

Location of Work:  FT.  HUACHUCA            Contract/DO/PO Number: DACA01-98-D-0025/TO: 25-038

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  11/07/01

Work performed by contractor:
1 No contractor work performed today, although an agreement has been reached to pay JRL Engineering and JRL to return to work, Global did not wire funds as agreed and now is reportedly mailing a check to JRL. JRL will want to make sure the check clears before returning to work. Still no payment, Yet.  Discussed the scheduled vacuum outage with Dave Dueltgen, we are hoping this will still happen on 09 Nov 01

Personnel on Site:

Superintendent: 
Contractor Quality Control: Dave Dueltgen

Workers:            

Significant Equipment on Site:

Deliberate Inspections made by QA Representative:
.

Weather Conditions that affected the site: 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.
Work Schedule  Uncertain until JRL receives funds due 

Coordination with Facility Manager: 
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