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Name of Contractor:  JJ KIRLIN                                       Project Name: RUNION Phase II  
Installation Name:   Bliss Army Hospital, Ft. Huachuca, AZ.    Contract/DO/PO Number:  TO: 25-O38
Contract Number:DACA01-98-D-0025                                 Date: 11/09/01

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract) 

General Comments:  Kirlin has a plan to issue joint checks to Global and JRL, which would get JRL paid and back to work. Global still has not yet paid JRL as agreed, to resolve this issue

Work performed:
1. Install electrical receptacles, with the correct grade 

2

3. 

Percent complete (if applicable)   __75__ % 

Safety violations/Corrective measures taken: 

Work scheduled:  uncertain due to payment issue

Indicate Attachments:

(  Daily QA Reports
           (  Schedule assessments
          (   Inspection Checklist          ( Other

(  Safety Tool Box Meeting    (  Minutes of Meetings
           (  Assistance provided to Facility Manager
Name:          Michael R. Brown
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                    US Army Corps of Engineers

                 Quality Assurance Representative

                       Supporting MedCom 










